COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2010

ESTI MATE SUMVARY 10: 21: 19
CONTI D C17648 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 17648- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.5 DAYS TI VE ALLOW 103 WORK DAYS
| -25 RUBBI LI ZATI ON PRQJECT N. PERCENT TIME:  115. 05 ORI G TI ME ALLOW 83 WORK DAYS
PRQJECT NO. | MD253- 211
| -25 RUBBI LI ZATI ON PRQJECT N.
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 12/ 18/ 2010 DATE TI ME STARTED 05/ 18/2010
2500 E BRANNAN WAY DATE LET 04/ 08/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 20/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2010 DATE ACCEPTED
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 05/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,061, 451.85 PARTI Cl PATI NG $ 3,644,028.77 $ 103, 028. 42
AWARD PROJECT AM: $ 4,268, 360. 97 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 729% TOTAL EARNI NGS 3,644, 028. 77 103, 028. 42
FUNDS AVAI LABLE: $ 417, 423.08 STOCKPI LED NATERI ALS 0.00 -4,685.50
GROSS EARNI NGS 3, 644, 028. 77 98, 342. 92
TOTAL CLAI VB $ 0. 00 RETAI NAGE -64,025. 41 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 580, 003. 36 98, 342.92
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3, 580, 003. 36 98, 342. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 342. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17648-BI D ESTI MATE RUN 12/ 22/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0007 10: 21: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00170 *GRI NDI NG AND TEXTURI NG CONCRETE PAVEMENT 429. 000 429. 000
SY 0. 000 0. 00
5. 32000 429. 000 2,282.28
0010 202-00201 REMOVAL CF CURB 2,811. 000 2,811. 000
LF 0. 000 0.00
3. 13000 2,811. 000 8, 798. 43
0015 202-00215 *REMOVAL OF CONCRETE PAVEMENT ( PLANI NG 23, 297. 000 23, 297. 000
SY 0. 000 0. 00
5. 45000 23, 297. 000 126, 968. 65
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 0. 000 0. 000
SY 0. 000 0. 00
2. 43000 0. 000 0.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 8, 236. 000 7,451. 000
LF 150. 000 174.00
1.16000 7,601. 000 8,817.16
0030 202-01170 *REMOVAL OF GUARDRAIL TYPE 7 111. 000 111. 000
LF 0. 000 0. 00
21. 17000 111. 000 2,349. 87
0035 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 8, 233. 000 8, 233. 000
LF 0. 000 0.00
0. 95000 8, 233. 000 7,821.35
0040 202-01300 *REMOVAL OF END ANCHORAGE 21. 000 15. 000
EACH 2.000 222.30
111.15000 17. 000 1, 889. 55
0045 202-05008 *SAW NG CONCRETE (8 | NCH) 6, 933. 000 6, 933. 000
LF 0. 000 0.00
2. 86000 6, 933. 000 19, 828. 38
0050 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 6, 825. 000 0. 000
CcY 0. 000 0. 00
18. 11000 0. 000 0. 00
0055 203-01120 VI BRATORY ROLLI NG 0. 000 0. 000
HOUR 0. 000 0.00

126. 29000 0. 000 0. 00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17648-BI D ESTI MATE RUN 12/ 22/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0007 10: 21: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 BLADI NG 50. 000 6. 800
HOUR 0. 000 0. 00
122. 30000 6. 800 831. 64
0065 206-00000 STRUCTURE EXCAVATI ON 455. 000 455. 000
CcY 0. 000 0. 00
17. 46000 455. 000 7,944.30
0070 208-00002 *ERCSI ON LOG (12 | NCH) 750. 000 750. 000
LF 0. 000 0. 00
5. 29000 750. 000 3, 967.50
0075 208-00011 *ERCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
21. 17000 0. 000 0.00
0080 208-00034 *GRAVEL BAG 1, 275. 000 1, 275. 000
LF 0. 000 0.00
3. 70000 1, 275. 000 4,717.50
0085 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
846. 86000 2.000 1,693.72
0090 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 0. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0.00
0095 208-00070 *VEH CLE TRACKI NG PAD 4.000 4.000
EACH 0. 000 0. 00
1, 164. 43000 4.000 4,657.72
0100 208-00103 *REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 20. 000 5. 500
HOUR 0. 000 0. 00
31. 76000 5. 500 174.68
0105 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0. 00
89. 98000 0. 000 0. 00
0110 208-00205 *ERCSI ON CONTRCOL  SUPERVI SCR 380. 000 276. 300
HOUR 14.000 444. 64

31. 76000 290. 300 9, 219. 93



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17648-BI D ESTI MATE RUN 12/ 22/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0007 10: 21: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00060 RESET MARKER 0. 000 0. 000
EACH 0. 000 0. 00
158. 79000 0. 000 0. 00
0120 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
238. 18000 0. 000 0. 00
0125 212-00006 * SEEDI NG ( NATI VE) 3. 660 0. 020
ACRE 3. 640 4,623. 82
1, 270. 28000 3. 660 4, 649. 22
0130 212-00032 *SO L CONDI TI ONI NG 3. 660 0. 000
ACRE 3. 660 12,397. 99
3, 387. 43000 3. 660 12,397. 99
0130 MATERI AL ALLOMNCE SUSTANE 4.000
ACRE -4.000 -3,719.10
929. 77500 0. 000 0.00
0135 213-00002 *MIULCH NG (WEED FREE HAY) 3. 500 0. 000
ACRE 3. 500 3, 705. 03
1, 058. 58000 3. 500 3, 705. 03
0140 213-00061 *MULCH TACKI FI ER 750. 000 0. 000
LB 750. 000 7,942.50
10. 59000 750. 000 7,942.50
0140 MATERI AL ALLOMANCE TACKI FI ER PLANTAGO 800. 000
LB -800. 000 -966. 40
1. 20800 0. 000 0.00
0145 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 426. 000 79. 000
SY 347.000 530.91
1. 53000 426. 000 651.78
0150 217-00000 *HERBI Cl DE TREATMENT 12, 729. 000 12, 729. 000
SY 0. 000 0.00
0. 34000 12, 729. 000 4,327. 86
0155 250-00310 WATER TREATMENT 0. 000 0. 000
MGAL 0. 000 0.00

1,937. 71000 0. 000 0.00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 17648- Bl D ESTI MATE RUN 12/ 22/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0007 10:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 2,192. 000 1, 980. 420
TON 0. 000 0. 00
20. 03000 1, 980. 420 39, 667. 81
0165 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 4,744. 990 4, 744. 990
TON 0. 000 0. 00
13. 79000 4, 744. 990 65, 433. 41
0170 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 482. 680 335. 780
TON 146. 900 12, 436. 55
84. 66000 482. 680 40, 863. 69
0175 403-09210  *STONE MATRI X ASPHALT 9, 777. 900 9, 777. 900
TON 0. 000 0. 00
75. 79000 9, 777.900 741, 067. 04
0180 403-33871 *HOT M X ASPHALT (GRADING S) (100) (PG 76-28) 25, 205. 750 25, 205. 750
TON -0.170 -8.63
50. 76000 25, 205. 580 1,279, 435. 24
0185 412-18050 *RUBBI LI ZATI ON OF CONCRETE PAVEMENT 71, 135. 000 71, 135. 000
SY 0. 000 0.00
3. 83000 71, 135. 000 272,447. 05
0190 507-00101 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED 7,500. 000 7,295. 000
LF 0. 000 0. 00
20. 11000 7,295. 000 146, 702. 45
0195 601-03000 * CONCRETE CLASS D 10. 000 0. 000
CcY 7.000 918. 82
131. 26000 7.000 918. 82
0200 603-02245 *30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 1, 032. 000 1, 032. 000
LF 0. 000 0.00
51. 55000 1, 032. 000 53, 199. 60
0205 603-05124 *30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 3. 000 2.000
EACH 0. 000 0. 00
531. 56000 2.000 1,063. 12
0210 604-00305  *INLET TYPE C (5 FCOT) 3. 000 3. 000
EACH 0. 000 0.00
2,937. 92000 3. 000 8,813.76



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17648- Bl D ESTI MATE RUN 12/ 22/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0007 10:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 605-82100 *Pl PE EDGE DRAI N 7,056. 000 7,056. 000
LF 0. 000 0.00
7.41000 7,056. 000 52, 284. 96
0220 605-84000 * SUBSURFACE DRAI N QUTLET 276. 000 276. 000
LF 0. 000 0. 00
9. 53000 276. 000 2,630. 28
0225 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 9, 925. 000 8, 157. 000
LF 600. 000 8, 004. 00
13. 34000 8, 757. 000 116, 818. 38
0230 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 131. 000 0. 000
LF 131. 000 12, 480. 37
95. 27000 131. 000 12, 480. 37
0235 606-01340 *END ANCHORAGE TYPE 3D 10. 000 9. 000
EACH 0. 000 0. 00
657. 90000 9. 000 5,921.10
0240 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 2.000 2,151.54
1, 075. 77000 2.000 2,151.54
0245 606-01395 *TRANSI TI ON TYPE 3L 16. 000 16. 000
EACH 0. 000 0. 00
792. 87000 16. 000 12, 685. 92
0250 606-01460 *MEDI AN TERM NAL 2.000 2.000
EACH 0. 000 0. 00
3, 726. 16000 2.000 7,452.32
0255 606- 02005 *END ANCHORAGE ( FLARED) 12. 000 9. 000
EACH 2.000 2,964. 00
1, 482. 00000 11. 000 16, 302. 00
0260 606-20010 *TENSI ONED CABLE BARRI ER 10, 500. 000 8, 338. 000
LF 0. 000 0. 00
10. 48000 8, 338. 000 87,382. 24
0265 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 14. 000 14. 000
EACH 0. 000 0.00
2,116. 08000 14. 000 29,625.12



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17648- Bl D ESTI MATE RUN 12/ 22/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0007 10:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 609-60011 *CURB TYPE 6 (SECTION M 6, 300. 000 2,574.000
LF 3, 447. 000 40, 123. 08
11. 64000 6, 021. 000 70, 084. 44
0275 612-00001 *DELI NEATOR (TYPE I) 91. 000 0. 000
EACH 91. 000 1, 638. 00
18. 00000 91. 000 1, 638. 00
0280 612-00002 *DELI NEATOR (TYPE I 1) 45. 000 0. 000
EACH 45. 000 857. 25
19. 05000 45. 000 857. 25
0285 612-00003 *DELI NEATOR (TYPE I 11) 31. 000 0. 000
EACH 13. 000 261.43
20. 11000 13. 000 261.43
0290 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 0. 000 0. 000
EACH 0. 000 0. 00
211. 72000 0. 000 0.00
0295 614-80385 *RUMBLE STRI P 25, 982. 000 25, 982. 000
LF 0. 000 0. 00
0. 18000 25, 982. 000 4,676.76
0300 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 800
LS 0. 000 0. 00
9, 799. 17000 0. 800 7,839. 34
0305 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
87, 238. 21000 1. 000 87,238.21
0310 627-00005 *EPOXY PAVEMENT MARKI NG 163. 000 163. 000
GAL 0. 000 0. 00
68. 81000 163. 000 11, 216.03
0315 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 685. 000 537. 000
GAL 0. 000 0. 00
35. 99000 537. 000 19, 326. 63
0320 630-00000 *FLAGGE NG 2,900. 000 2,798.500
HOUR 93. 000 1,771. 65
19. 05000 2,891.500 55, 083. 08



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17648- Bl D ESTI MATE RUN 12/ 22/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0007 10:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 80. 000 74. 000
DAY 6. 000 381. 06
63. 51000 80. 000 5, 080. 80
0330 630-00012 *TRAFFI C CONTROL MANAGEMENT 116. 500 113. 000
DAY 3. 500 1, 389. 36
396. 96000 116. 500 46, 245. 84
0335 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 80. 000 22.000
HOUR 2.000 105. 86
52. 93000 24.000 1, 270. 32
0340 630-80002 *FLASH NG BEACON ( SOLAR) 4. 000 3. 600
EACH 0. 000 0. 00
741. 00000 3. 600 2,667.60
0345 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 10. 000 3. 600
EACH 0. 000 0. 00
37. 05000 3. 600 133. 38
0350 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPCRARY) 0. 000 0. 000
EACH 0. 000 0. 00
37. 05000 0. 000 0.00
0355 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 76. 000 68. 400
EACH 0. 000 0. 00
15. 88000 68. 400 1, 086. 19
0360 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 107. 000 74.700
EACH 0. 000 0. 00
26. 46000 74.700 1, 976. 56
0365 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 64. 000 43. 200
EACH 0. 000 0. 00
26. 46000 43. 200 1, 143. 07
0370 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 544. 000 370. 800
SF 0. 000 0. 00
10. 59000 370. 800 3,926. 77
0375 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 4.500
EACH 0. 000 0.00
1, 058. 57000 4.500 4,763. 56



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17648-BI D ESTI MATE RUN 12/ 22/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0007 10: 21: 19

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0380 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
5 EACH 0. 000 0. 00
741. 00000 1. 800 1, 333.80
0385 630-80360  *DRUM CHANNELI ZI NG DEVI CE 154. 000 138. 600
EACH 0. 000 0.00
21. 17000 138. 600 2,934.16
0390 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 25. 000 7.200
EACH 0. 000 0. 00
21. 17000 7.200 152. 42
0395 630-80380  *TRAFFI C CONE 600. 000 389. 700
EACH 0. 000 0.00
7. 41000 389. 700 2,887.68
0400 630-80384  *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
7. 41000 0. 000 0.00
0405 630-80393  *STACKABLE VERTI CAL PANELS 0. 000 0. 000
EACH 0. 000 0.00
7. 41000 0. 000 0.00
0410 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
1, 270. 28000 1. 000 1, 270. 28
0415 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 1. 800
TEl
(TEMPCRARY) EACH 0. 000 0.00
6, 880. 70000 1. 800 12, 385. 26
0420 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TEl
(TEMPCRARY) EACH 0. 000 0.00
5, 292. 85000 1. 800 9,527.13
0425 700-70010 F/A M NOR CONTRACT REVI S| ONS 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17648-BI D ESTI MATE RUN 12/ 22/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0007 10: 21: 19

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0435 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 46, 000. 000 45, 356. 440
FA 0. 000 0. 00
1. 00000 45, 356. 440 45, 356. 44
0440 700-70016  F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 31, 266. 990 31, 266. 990
FA 0. 000 0.00
1. 00000 31, 266. 990 31, 266. 99
0450 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT - 49, 369. 490 -49, 369. 490
FA 0. 000 0. 00
1. 00000 -49, 369. 490 - 49, 369. 49
0455 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 2, 786. 400 2, 786. 400
FA 0. 000 0. 00
1. 00000 2, 786. 400 2,786. 40
0460 700-70023  F/ A ON THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0465 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0500 900-00006  ADDED | TEM (DOLLAR)/ PRI CE RECUCTI ON - LANE RENTAL FEES -45, 411. 000 -45, 411. 000
o
DOL 0. 000 0. 00
1. 00000 -45, 411. 000 -45, 411. 00
0505 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - OVER V\EI GHT -2, 252. 000 -2,272.000
LOADS CO8
DOL -80. 000 -80. 00
1. 00000 -2,352. 000 -2,352.00
0510 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - FILTER MAT. EDGE -505. 200 -505. 200
DRAI N CO4
DOL 0. 000 0. 00
1. 00000 -505. 200 -505. 20
0515 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON WORKI NG TI ME -13, 050. 000 -13, 050. 000
VI OLATI ON CO 5
DOL 0. 000 0.00
1. 00000 -13, 050. 000 -13, 050. 00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17648- Bl D ESTI MATE RUN 12/ 22/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0007 10:21: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 900-00014 ADDED | TEM (LUWP SUM/ MCR LN #1 REMOVAL OF CABLE RAIL 1. 000 1. 000
POST BASES
LS 0. 000 0. 00
10, 190. 18000 1. 000 10, 190. 18
0530 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) (PCST) MCR 0. 000 0. 000
LN #2
LF 0. 000 0. 00
35. 75000 0. 000 0. 00
0535 210-04020 *MODI FY | NLET MCR LN #3 2.000 1. 000
EACH 1. 000 9, 042. 89
9, 042. 89000 2.000 18, 085.78
0540 630-80370 CONCRETE BARRI ER ( TEMPORARY) MCR LN#4 300. 000 270. 000
LF 0. 000 0. 00
41.10000 270. 000 11, 097. 00
0545 700- 70034 *F/ A CMD #12 9, 947. 810 9, 947. 810
F A 0. 000 0.00
1. 00000 9, 947. 810 9,947.81
0550 900-00014 ADDED | TEM (LUWP SUM/ CMO#13 PAVEMENT FAI LURE DUE TO 1. 000 1. 000
FOAM UNDER ASPHALT
LS 0. 000 0.00
11, 832. 28000 1. 000 11, 832.28
0555 202-00250 REMOVAL OF PAVEMENT MARKI NG MCR LN #5 47.000 47.000
SF 0. 000 0. 00
3. 90000 47.000 183. 30
CAT 0200 CURRENT AMI  $ 4, 045,470.85 $ 119,792.92$ 3,628,047.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 541. 18000 1. 000 19, 541.18
0480 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 561. 31000 1. 000 16, 561. 31
0485 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 328. 51000 1. 000 1,328.51



Page 12

CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17648- Bl D ESTI MATE RUN 12/ 22/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0007 10:21: 19
CURRENT PREV QTY/ AVOUNT

REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0600 620-00045 LI QUI DATED DAVAGES LI QUI DATED DAMAGES -5.500 0. 000
DAY -5.500 -21, 450. 00
3, 900. 00000 -5.500 -21, 450. 00
CAT 0400 CURRENT AMI  $ 15,981.00 $ -21,450.00 % 15, 981. 00

PRQJIECT TOTAL CURRENT AMI $ 4,061, 451.85$

98,342.92% 3,644,028.75



